

Project ID	SPID	Location	Postcode	Retailer	Planned Start Date	Planned Finish Date
Batch 7 - Mains Renewals - Great Offley	3013547855W18	Hitchin	SG5 3DR	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013254815W18	Hitchin	SG5 3DZ	EVERFLOW-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013254785W18	Hitchin	SG5 3DG	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013263016W14	Hitchin	SG5 3DX	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013745614W11	Hitchin	SG5 3DG	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013143185W18	Hitchin	SG5 3DD	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013074655W18	Hitchin	SG5 3AR	GREENEKING-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013300043W15	Hitchin	SG5 3AA	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013170832W19	Hitchin	SG5 3AT	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013547898W17	Hitchin	SG5 3ED	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	301365029XW1X	Hitchin	SG5 3ED	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013300590W16	Hitchin	SG5 3AZ	BT-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	301349722XW1X	Hitchin	SG5 3ED	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3201292796W14	Hitchin	SG5 3DZ	SEVERN-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013547863W15	Hitchin	SG5 3DX	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3013547847W10	Hitchin	SG5 3ED	CASTLE-R	Jan-26	Jul-26
Batch 7 - Mains Renewals - Great Offley	3201433225W18	Hitchin	SG5 3ED	CASTLE-R	Jan-26	Jul-26