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Project ID SPID Location Postcode Retailer Planned Start Date Planned Finish Date

P023461 301343886XW1X HARROW ROAD HA02SA CASTLE-R Apr-26 Oct-26
P023461 301319877XW1X HARROW ROAD HA02SF CASTLE-R Apr-26 Nov-26
P023461 3013015721W12 HARROW ROAD HA02QP WAVE-R Apr-26 Dec-26
P023461 3013511257W10 HARROW ROAD HA02QE CASTLE-R Apr-26 Jan-27
P023461 3013015705W18 HARROW ROAD HA02RH CASTLE-R Apr-26 Feb-27
P023461 3013438843W15 HARROW ROAD HA02RH CASTLE-R Apr-26 Mar-27
P023461 3013015713W15 HARROW ROAD HA02RH CASTLE-R Apr-26 Apr-27
P023461 3013484039W13 HARROW ROAD HA02RX CASTLE-R Apr-26 May-27
P023461 3013438878W17 HARROW ROAD HA02SA CASTLE-R Apr-26 Jun-27
P023461 3013198788W17 HARROW ROAD HA02SF CASTLE-R Apr-26 Jul-27
P023461 3013438886W14 HARROW ROAD HA02QE CASTLE-R Apr-26 Aug-27
P023461 3013116986W14 SUDBURY HILL HA13SB WAVE-R Apr-26 Sep-27
P023461 3013122188W17 GREENFORD ROAD HA13QE CASTLE-R Apr-26 Oct-27
P023461 3013803339W13 ELMS GARDENS HA02RT CASTLE-R Apr-26 Nov-27
P023461 3013570857W10 HARROW ROAD HA02RH CASTLE-R Apr-26 Dec-27
P023461 3013359854W11 GREENFORD ROAD HA13QE CASTLE-R Apr-26 Jan-28
P023461 3013356162W19 HARROW ROAD HA02QE CASTLE-R Apr-26 Feb-28
P023461 3013284439W13 ELMS GARDENS HA02RT CASTLE-R Apr-26 Mar-28
P023461 3013438851W12 HARROW ROAD HA02RH CASTLE-R Apr-26 Apr-28
P023461 3200352639W13 SUDBURY HILL HA13AR SEVERN-R Apr-26 May-28
P023461 3200432632W19 HARROW ROAD HA02SF WAVE-R Apr-26 Jun-28
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